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Nine years after the devastation of Hurricane Katrina, South Mississippi’s economy is improving; however, the 
comeback is not yet complete. Despite the double blow of the Great Recession and the Deepwater Horizon disaster, 
the Coast’s economy and people have made strides in bringing back employment across the tourism, industrial, 
service, and defense/government sectors. 

Still, South Mississippi, and the rest of the nation, is facing long-term structural challenges in infrastructure that can 
support sustainable growth and development. Lack of robust, maintained, and effi cient transportation infrastructure 
will put a stranglehold on future business activity in this region and impede growth over time.  

In 2007, state and local leaders made the prudent and forward-thinking decision to invest in the Port of Gulfport 
Restoration Project (PGRP) to support sustainable growth and capitalize on the increasingly integrated global 
economy, as well as rebuild in such a way as to mitigate the Port against future storm damage. The plans for this 
once-in-a-generation $570 million project will effectively double the footprint of the Port; upgrade and reinforce 
the bulkhead to support larger ships; and improve effi ciency through better utilization of space, buildings, and 
transportation assets. 

In addition to onsite upgrades, plans were laid and projects begun to make the Port a more competitive player 
in the Northern Gulf of Mexico market. Upgrades to the KCS railroad have been completed and have made the 
movement of goods from the Port to inland markets more effi cient and cost-competitive. An Environmental
Impact Study (EIS) is underway studying future expansion opportunities, including the deepening of the channel, 
which will make the permitting of that eventual project more streamlined. 

In 2012, Governor Phil Bryant laid out a broad set of objectives to ensure that the state’s strategic investment in 
this public infrastructure was successful. As a result, original project plans were modifi ed, the construction plan was 
expedited, and new leadership was brought in to oversee the project and the Port’s business development efforts. 

The purpose of this report is to inform stakeholders and the public of the status of the Port of Gulfport Restoration 
Project. This report attempts to describe in detail the status of the project from both a fi nancial and construction 
standpoint, as well as describe the accomplishments and challenges the Port has experienced since the inaugural 
report issued in September 2013. 

In one year’s time, the Port Commission and staff have led a major move from the planning and preparation phase 
into the construction phase of the project. There are four separate construction projects currently underway, with 
eight more planned over the next 12 months as the project advances toward a 2016 completion date. Since the 
major construction portion of the project began in 2012, these contracts have had a signifi cant impact on the local 
economy by supporting a total of 468 design and construction jobs. MSPA is especially pleased to report that of the 
468 jobs supported by the PGRP, 209 of those are new hires within the companies working on the project with 55 
of those jobs held by low and very-low income local residents.

OVERVIEW
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Under the leadership of the new Port Executive Director, Jonathan Daniels, and his newly assembled team, the Port 
has announced two new tenants, celebrated the 50th anniversary of Dole, begun work on an expansion of the 
DuPont facility, and made signifi cant progress on the channel dredging. 

None of this progress would have been possible without the fi nancial and technical assistance made available 
through HUD. The leadership of HUD has always understood the correlation between long term recovery and 
infrastructure investments, and their leadership has supported this project at every turn. No project of this size can 
be accomplished with just one set of stakeholders; it requires hard work and collaboration at the local, state, and 
federal levels and the state sincerely appreciates HUD’s continued partnership.

While challenges exist, most notably the sudden departure of Chiquita as a port tenant, the direction of the 
PGRP and the Port’s business development efforts are making enormous strides toward the ultimate goal of a an 
economic catalyst for the region and for the surrounding community. This is a large and complex undertaking, 
almost unprecedented in the state; however, it is a project that will support the long-term, sustainable economic 
competitiveness of the area.

TIMELINE
MAY 2011

APRIL 2013

JUNE 2013

JULY 2013

AUGUST 2013

JANUARY 2014

MAY 2014

MAY 2014

JULY 2014

SEPTEMBER 2014

FINAL RELEASE OF FUNDS FROM HUD:  

FILL COMPLETE (+14 FOOT ELEVATION):  

WHARF UPGRADE BEGINS:

DUPONT SIGNS LONG TERM LEASE:

SHORE PROTECTION PROJECT BEGINS:  

GULF COAST SHIPYARD GROUP ANNOUNCEMENT:  

ISLAND VIEW HOTEL RENOVATION BEGINS: 

MCDERMOTT INTERNATIONAL ANNOUNCEMENT:

TENANT FACILITIES CONSTRUCTION BEGINS:

PHASE I INFRASTRUCTURE PROJECT AWARDED: 
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After many years of mandatory environmental permitting, regulatory reviews, and the receipt of clearances, the Port 
of Gulfport Restoration Project (PGRP) has moved fi rmly from the planning and permitting phase to the construction 
phase. The project continues to progress signifi cantly with nearly $323 million in design, engineering and 
construction contracts issued to date, 73 percent of which have been awarded for construction related activities.

It is important to note that leadership must maintain 
an operational port through careful construction 
sequencing and coordination. Despite that complexity, 
construction remains on target.

Construction continues to progress and a signifi cant increase in activity is expected as the largest projects are 
slated to begin during the second half of 2014. In June 2014, the Port completed the installation of approximately 
202,000 tons of stone shore protection which will greatly mitigate the effects of future severe tropical weather 
events. Additionally, the 84 acre fi ll site has suffi ciently settled and fi nal grading has been completed to allow for 
the construction of the new tenant facilities on the West Pier, which will begin in October 2014.

The West Pier Wharf Upgrade project is approximately 30% complete as the contractor prepares to begin 
work on the 2nd of 3 phases. The upgraded wharf includes structural and infrastructure improvements to 
accommodate three state of the art electric powered, rail mounted ship-to-shore gantry cranes. The contract for 
the gantry cranes was fi nalized in July 2014. The nearly $31 million investment will enable the Port’s existing 
tenants to more effi ciently service their vessels while reducing costs, and will be a chief marketing item as the 
Port works to attract new tenants. The new cranes will also replace two diesel powered cranes currently in use 
and further strengthen the Port’s green initiative.

4

CONSTRUCTION UPDATE

     AWARDED TO DATE EXPENDED TO DATE
Construction 
Contracts    $234,344,637  $113,294,463

Non-Construction 
Contracts    $88,652,032  $46,520,190

Total Contracts   $322,966,669  $159,814,653
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CONSTRUCTION UPDATE

Upcoming large-scale construction projects include the West Pier Tenant Facilities Project and the West Pier 
Site Work and Infrastructure, Phase 1 Project. The Tenant Facilities Project includes a transit shed with 300,000 
square feet of combined short-term dry storage, chilled storage, offi ce space and a security gate complex 
for use by Dole Fresh Fruit Company and Crowley Liner Services, Inc. The result will be modernized facilities 
for existing tenants while also providing for future expansion potential for the Port’s existing tenants.  Bids 
were received for the tenant facilities in July 2014 with the contract being awarded to Southern Industrial 
Constructors at a value of $47 million. Construction is expected to begin in September and work is scheduled 
to be complete in April 2016. 

The West Pier Site Work and Infrastructure, Phase 1 Project will include sub-grade preparation, asphalt paving, 
railroad connectivity as well as all site utilities. Bids were received on September 18, 2014 and the project 
has an estimated value of $50-70 million. Construction is expected to begin in October 2014 and work is 
scheduled to be complete in early 2016.

Other future projects include maintenance and repair facilities and a tenant security gate complex. 
Additionally, as part of its ongoing commitment to being a good neighbor and better integrating into the 
downtown Gulfport view shed, design and engineering plans are being fi nalized for a water storage tank 
designed to look like a lighthouse and a landscaping/beautifi cation project.

“Gulfport’s well established port with coastline access 
makes it a prime location for the operation of a 
spoolbase. This facility complements our effi ciency 
and our high-performance vessels. We will be ideally 

positioned to serve a wide range of our 
clients’ needs from this base in the Gulf 
of Mexico.” 

- Tony Duncan, Executive Vice President 

Subsea, McDermott International               



66

COMPLETED  CONSTRUCTION
CONTRACT/
CONTRACTOR

CONTRACT VALUE 
ORIGINAL/REVISED*

AWARD/
COMPLETION

EARNED TO 
DATE/REMAINING

PERCENT 
COMPLETE

60 Acre Fill
WC Fore Trucking

$22,480,285
$26,606,781*

3/2/09
6/1/11

$26,606,781 100%

+25 Fill Phase 1
WC Fore Trucking

$19,116,448
$12,667,215

3/19/12
6/13/13

$12,667,215 100%

24 Acre Dredge & Fill 
Archer Western

$38,286,384
$41,457,031*

5/29/12
6/10/13

$41,457,031 100%

Shore Protection
Bertucci Contracting

$6,468,700
$5,938,835*

8/26/13
6/7/14

$5,938,835 100%

PVD Completion
US Wicks

$1,249,937
$1,129,573*

8/26/13
1/2/14

$1,129,573 100%

Sub-Grade 
Preparation Ruiz

$577,108
$551,828*

2/27/14
5/28/14

$551,828 100%

Completed $88,341,263

CONSTRUCTION UPDATE

CURRENT  CONSTRUCTION
CONTRACT/
CONTRACTOR

CONTRACT VALUE 
ORIGINAL/REVISED*

AWARD/
COMPLETION

EARNED TO 
DATE/REMAINING

PERCENT 
COMPLETE

Wharf Upgrade
L&A Contracting

$55,043,876
$57,037,707*

5/21/13
3/1/16

$17,688,012
$39,349,695

31%

Tenant Facilities
Southern Industrial

$47,037,840 7/25/14
4/8/16 $47,037,840

0%

Gantry Cranes
ZPMC

$30,922,976 7/14/14
7/1/16 $30,922,976

0%

As Needed Site Work
WC Fore Trucking

$355,159 9/5/13
12/1/15

$64,875
$290,284

18%
Task 1 Complete

Construction Mgmt. 
Multiple Firms

$10,639,692 Multiple $7,190,314
$3,449,378

68%

Current
Construction

$145,993,374 $24,943,201
$121,050,173

Total Contracted $ 234,344,637

FUTURE CONTRACTS
CONTRACT ADVERTISE DATE AWARD DATE ESTIMATE

West Pier 
Construction, Ph. 1

July 28, 2014 September 2014 $50-70 million

Small Craft Harbor 
Wave Barrier

October 2014 November 2014 $5-8 million

Water Tank January 2015 March 2015 $2-3 million

Tenant M&R Facility January 2015 March 2015 $1.8 -2.2 million

Tenant M&R Facility January 2015 March 2015 $1.8 - 2.2 million

Security Gate January 2015 March 2015 $1 million

Landscaping January 2015 March 2015 $500-1 million 

Port Operations Bldg March 2015 May 2015 $2-3 million

West Pier Site Work 
& Infrastructure, Ph. 2

January 2016 April 2016 $25-30 million

West Pier Site Work 
& Infrastructure, Ph. 3

October 2016 January 2017 $12-15 million
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OPPORTUNITIES FOR ALL 

The PGRP is a long term project laying the groundwork for sustainable growth for the region in the future. 
However, there is also a keen focus on providing immediate job opportunities and a positive impact on 
the South Mississippi economy during the construction phase. This effort includes making job opportunities 
available to low and very low-income individuals in the area. The U.S. Department of Housing and 
Urban Development (HUD) defi nes these efforts as “Section 3” compliance — the Port, MDA, and PGRP 
contractors call this our commitment to our neighbors.

A chief priority of the Port of Gulfport Restoration Program is that local contractors employ area workers 
refl ective of the community the port calls home. Through extensive outreach, training, and technical 
assistance, the Port team has made these requirements a priority and the efforts have paid off. At various 
times during the last three years, the project has not only met but doubled the minimum Section 3 numeric 
goals for contracting and new hires,and the trend is continuing. In fact, 100% of the recent professional 
services contracts awarded went to fi rms owned by or employing low and very low-income individuals. 
The project appears to be on track to exceed all Section 3 goals by the end of construction.

PUBLIC OUTREACH

In an effort to meet the Port’s Section 3 goals, on 
May 15, 2014, the Port hosted a Business Outreach 
Workshop at the Isiah Fredericks Community Center 
in Gulfport. The session was provided to give local 
business owners a chance to hear more about 
opportunities for minority and Section 3 businesses 
and how they can get involved with upcoming Port 
Restoration projects. By hosting these workshops 
the Port hopes this will encourage companies who 
are interested in the restoration projects to become a 
Section 3 business. 

Additionally, the Port participated in four outreach 
events targeting local Section 3 residents. These 
events have proved successful in that 75 residents 
were identifi ed for future training and 
employment opportunities.

67SMALL BUSINESS 
OWNERS WERE IN ATTENDANCE.

L&A CONTRACTING COMPANY
The PGRP has enjoyed great success in meeting 
the goals established by HUD by contracting with 
locally owned companies that provide job opportunities 
to low-income (Section 3) Gulf Coast residents. One 
such example is L&A Contracting Company from 
Hattiesburg, MS. L&A was awarded the $55 million 
wharf upgrade project in July 2013 and immediately 
set out to recruit and fi ll vacant project positions from a 
pool of well qualifi ed south Mississippi residents. 

As of July 2014, L&A has hired 171 new employees to 
work on the PGRP and of those, 40 are low- and very 
low-income individuals residing in the project area. 
This is just one example of the commitment the Port and 
its contractors have demonstrated to not only building 
a better port that will provide jobs for thousands of 
Mississippians for generations to come, but also to 
providing signifi cant job opportunities to local citizens 
while the project is under construction.

171NEW EMPLOYEES

COMPANY PROFILE
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In July 2012, Governor Phil Bryant, the Mississippi Development Authority (MDA), and the MSPA Commission joined 
together to change the direction of the Port Restoration Project in a way that expedited completion and resulted in a 
world-class marketable asset that delivered real job opportunities. 

Governor Bryant laid out Five Objectives to ensure that the project resulted in a sustainable and well-positioned 
asset far into the future. 

GOVERNOR’S OBJECTIVE: CREATE THE REQUIRED JOBS

The leadership and staff of the Port are singularly focused on economic development and job creation opportunities. 
In just over one year since Jonathan Daniels took the helm, there have been two new maritime tenants signed, the 
expansion of a current tenant (DuPont), and the launch of a multi-million dollar renovation of another tenant (the 
Island View hotel). 

His strategy has focused on broadening the target industries for the Port and pursuing opportunities in strategic 
industries. 

As part of the plan authorizing the PGRP, the Port committed to retention and creation of approximately 2,500 
jobs within three years after the completion of the project. The focus has been on retaining and growing existing 
employment levels while creating new jobs through the recruitment of additional tenants and services that support 
them.

While there have been positive announcements and growth from existing tenants, retention from HUD’s perspective 
also relies on extensive documentation requirements. In the aftermath of the storm and in the midst of rebuilding 
and getting the Port up and running again, those recordkeeping requirements on existing employees were not as 
rigorous as they needed to be. In its February 2014 monitoring report, HUD acknowledged that there has been 
signifi cant job retention at the Port but determined that the documentation of those retained jobs was insuffi cient. 
HUD, however, now considers “the job retention component of the PGRP as effectively completed” and has placed 
the focus on the “future actions of the MDA and MSPA,” consistent with the Port’s new recordkeeping processes. 

8

STATUS OF PROGRESS

CREATE THE 
REQUIRED 
NEW JOBS

MAINTAIN 
CURRENT 
TENANTS

DEEPEN 
THE PORT 
CHANNEL

INCREASE 
THE PORT’S 
CAPACITY

FOSTER 
COMMERCIAL 
DEVELOPMENT
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These future actions concentrate on the state’s commitment to supporting 1,300 jobs within three years of the 
completion of the project, 51% of those being made available to low- and moderate-income residents. This focus on 
job creation has already born fruit as economic development efforts have begun to pay off several years prior to 
the deadline, and even in the midst of a full-scale construction project.

In January 2013, the Port landed its fi rst new maritime tenant in 15 years with the announcement that Gulf Coast 
Shipyard Group would be locating on the end of the East Pier. This local shipbuilder, serving the oil and gas 
industry, will bring its new liquefi ed natural gas-fueled vessels into the Port for outfi tting, painting, electrical, engine 
testing, and sea trials. Gulf Coast Shipyard expects to 
employ approximately 70 workers at the Port. 

Following shortly on the heels of this good news 
was the announcement that McDermott International 
would occupy the remainder of the East Pier. The new 
tenant has committed to bringing 100 direct jobs in 
addition to the longshoremen positions that will result 
as well. McDermott is an energy, construction, and 
installation fi rm with operations all over the world. In 
Gulfport, they will fi nish their specialized pipelines 
for the offshore oil and gas industry and then spool it 

“ This announcement is one 
of many recent positive 
accomplishments of the Port 
Restoration Project, and we are 
proud to include McDermott 
in our progress. The Port 
of Gulfport is an important 
economic driver for south 
Mississippi, and the investments 
we are making today will 
position the region for growth 
for years to come.” 
                

                     -  Gov. Phil Bryant 

May 21, 2014 
Sun Herald Editorial:

McDermott Bolsters 
The Port

“  Offi cials with the state Port of 
Gulfport are to be commended 
for securing the facility’s fi rst 
new major tenant since 1999.”
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onto large ships that will deploy throughout the Gulf of Mexico. The Port of Gulfport will become the company’s Gulf of 
Mexico base of operations once it becomes operational.

Despite the fact that the construction project is ongoing, the Port team - in conjunction with the Governor and MDA - 
continue to explore new tenant opportunities. 

In addition to traditional maritime commerce recruiting efforts, the Port has been actively working to leverage the 
presence of multiple military installations throughout South Mississippi into additional throughput opportunities. Working 
in conjunction with Camp Shelby in Hattiesburg and the Combat Readiness Training Center and Naval Construction 
Battalion in Gulfport, the Port is pursuing a Department of Defense Strategic Seaport designation. The Port of Gulfport 
is a prime candidate for this important designation due to its intermodal connectivity, proximity to major installations, 
and location with respect to the Northern Gulf and Southeast U.S. The DOD is currently assessing the application. 
With the designation, it is possible that the Port will be exposed to additional opportunities that will not only put our 
longshoremen to work but will also serve our national security interests.

The State and Port made a commitment to the people of South Mississippi to invest in an asset that will serve the local 
economy for years to come. This once-in-a-generation project is laying the groundwork for support of international 
commerce and the jobs that come with it. There is great collaboration between the Port leadership, the Governor, and 
MDA to promote and attract new investment and jobs to the Port. Two years remain in the construction phase of the 
project coupled with a three year compliance period, but the job creation activities are already showing results. 

GOVERNOR’S OBJECTIVE: DEEPEN OUR CHANNEL

Maintaining the Port of Gulfport’s harbor and navigation channel is vitally important to the continued successful operation 
of the Port and its tenants. The United States Congress 
has authorized the harbor and navigation channel to be 
maintained at a depth of 36 feet and has assigned this 
maintenance responsibility to the U.S. Army Corps of 
Engineers (USACE). 

However, due to budget constraints at the federal level, 
only partial funding has been appropriated by Congress, 
and as a result, the Port’s harbor and navigation channel currently provides only 32 feet of water for vessels utilizing the 
Port. This creates numerous logistical, fi nancial, and scheduling issues for the Port and its tenants because vessels are 
forced to either come in with a partial load or re-route to other ports with deeper water. 

The Governor, Port leadership, and our Congressional delegation have taken a proactive approach to resolve this issue. 
In September 2013, the Port submitted a formal request to the USACE to allow the Port to combine its own funding 
with that of the USACE to dredge the harbor and navigation channel to its federally authorized depth of 36 feet. After 
months of review by the USACE in Mobile, Atlanta, and Washington, D.C., the Port has entered into an agreement with 

THROUGHPUT JOBS

CHANNEL 
DEPTH
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STATUS OF PROGRESS

the USACE and channel maintenance began in September 2014. By the end of 2014, the channel will be at its full 
authorized depth of 36 feet, providing greatly increased capacity and effi ciency for the Port and its tenants. 

The Port will contribute up to $8 million to the funding already in place through the USACE to bring the channel to its 
full authorized depth. It is important to note that the $8 million contributed by the Port is not a lost expense. Thanks to 
the work done by Mississippi’s Congressional delegation in the Water Resources Development Act (WRDA), the Port 
will receive credit against its share of State matching funds for future channel deepening projects. 

After much negotiation, WRDA was re-authorized in May 2014 and paves the way for more funding for future 
maintenance and deepening projects at the state’s ports and waterways. The Mississippi Congressional delegation 
secured provisions in the WRDA bill that enhance the agreement between the Port and the USACE for operations and 
maintenance dredging and better positions the Port to address future channel and development needs. 
While the Port is taking steps to ensure the harbor and navigation channel are maintained at their authorized depth, 
they are not stopping there. The Port recognizes the benefi ts that a larger footprint and an even deeper channel 
bring, and it is aggressively seeking the necessary approvals to make that a reality. Over the past year, the Port 
added the study of a deeper channel to its ongoing Environmental Impact Statement (EIS) process related to future 
southward expansion of the Port. This is important because it allows the Port to get a jump start on future permitting in 
the event that the USACE approves a deeper channel.

LENGTH

215 m

DRAFT

33 ft

< 30 ft

36-40 ft

TEUs

1,000 - 
2,500  

135 m

200 m

500

800

250 m

290 m

3,000

4,000

CELLULAR CONTAINERSHIP

PANAMAX CLASS

CONVERTED CARGO VESSEL

CONVERTED TANKER
SHIPS CURRENTLY 

MAKING PORT CALLS

SHIPS THAT CAN OPERATE IN 36-FOOT CHANNEL

11
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GOVERNOR’S OBJECTIVE: MAINTAIN THE PORT’S CURRENT TENANTS

Supporting the Port’s existing tenants is a critical consideration in the planning and work of the PGRP. Much of the benefi t 
of the restored port will accrue to the current tenants through more space, effi cient facilities and equipment, and abundant 
opportunities to grow. The Port planners and contractors have gone to great lengths to accommodate the ongoing 
operations of the current tenants as the Port is completely reconstructed. Our tenants’ patience and support through this 
improvement process is greatly appreciated and will pay off for them in the long run.

One of the largest projects currently underway at the Port of Gulfport is the expansion of longtime tenant DuPont. In order 
to ensure DuPont’s long-term needs are met, the Port is making a signifi cant fi nancial investment in a new state-of-the-art 
ilmenite ore handling facility. The Port is contributing $23 million in FEMA-allocated funding as well as a loan of up to an 
additional $68 million in Port funding to the construction project. Those funds will be repaid, with interest, through 
additional lease payments by DuPont. Construction on the project has begun, and when operational the facility will 
provide a storage capacity of 200,000 tons – an increase of 82% over the current facilities.

In May 2013, DuPont and the Port executed a new long term 30-year lease that also provides for three additional 10-year 
options for a total potential commitment of 60 years by DuPont. Additionally, DuPont has guaranteed to provide a minimum 
throughput of 450,000 tons of cargo. 

Dole has been a mainstay of the community for decades and on June 5, 2014 the company was on site to celebrate its 
50th Anniversary in Gulfport. Governor Phil Bryant and Mayor Billy Hewes of Gulfport joined the Port Commissioners in 
welcoming Dole Foods CEO David H. Murdock and COO Michael Carter to Gulfport for the celebration. The anniversary 
event included celebratory speeches, Dole inspired fruit smoothies, sandwiches provided by Cafe’ CLIMB, and Dole’s 
Bobby Banana and Penelope Pineapple made a special appearance. 

Dole has been in Gulfport on a permanent basis since January 1965 and is considered a pioneer in the tropical fruit 
business. The company is also one the world’s largest producers and marketers of fresh fruit and vegetables. Recently, Dole 
extended its lease at the Port until 2027, adding further stability to the existing customer base in Gulfport.

As the Port plans for the next 50 years with Dole, they are in discussions about bringing larger ships 
and more product through Gulfport. The ships that Dole currently docks in Gulfport have a capacity 
of 800 TEUs (standard maritime measurement, roughly 2 TEU = 1 modern container). The Port and 
Dole are in discussions to bring in newer 1,800 TEU capacity ships, a potential increase in 
throughput of approximately 55%. This could lead to more work for the ILA, trucking companies, 
and other employees impacted by Dole’s operations. 

Another important maritime tenant, Crowley, is expanding its operations at the Port as well. Crowley is one of the world’s 
largest transportation and logistics companies, moving various products through the Port of Gulfport on a contractual 
basis. It has picked up several of the exporting contracts formerly held by Chiquita, minimizing the loss of ILA hours as a 
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result of that departure. The number of Crowley contracts moving through Gulfport has increased from 211 to 251 
in the past year. With new and more effi cient space, the Port hopes to see Crowley continue to grow its operations 
in the future.

Finally, the Island View hotel has been an important part of the Port family for years. After Hurricane Katrina, Island 
View bought the old Grand Casino hotel tower, which had been vacant since the storm, and has recently started a 
$58 million renovation of the property. The renovation will increase Gulfport’s hotel-room inventory by 
approximately 400 beachfront rooms. Also, included in the construction are meeting and retail spaces, restaurants, 
a spa, and a beachfront pool. Plus, all the rooms on the southern end of the tower will be suites which will include 
extended balconies looking over the water.

The Port values the long term relationships with its existing tenants and wants to support their growth in Gulfport. 
Expansion activities of two of the tenants have resulted in more than $140 million in new private 
investment in Gulfport. That level of commitment to the community must be met with an equal commitment by the 
Port leadership to support them in their continued growth. 

STATUS OF PROGRESS
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In May 2014, Chiquita made the decision to end its 40-year 
partnership with the Port of Gulfport. In making the decision, Chiquita responded to the 
changing logistics requirements of its merger with Fyffes PLC. They accepted an attractive incentives offer from the Port of 
New Orleans and will leave Gulfport by the end of 2014.

The 58 full-time equivalents with ILA have lost hours of work as a result of the departure, and the Chiquita trucks – a regular 
fi xture in Gulfport – will be leaving soon. This was a disappointing setback in the recovery of our region, but it has only 
served to motivate the Port leadership to redouble efforts to grow existing tenants and recruit new employment opportunities.

It is important to note that the decision was a business decision made by the company and the Port was not given an 
opportunity to compete to keep Chiquita in Mississippi. As the company’s press release stated at the time: “This was a clear 
business decision for us surrounding our new shipping confi guration rather than any dissatisfaction with the strong and 
economically competitive team we have had at Gulfport.”

Within days of the Chiquita announcement, the Port welcomed new tenant McDermott International and its more than 100 
jobs. Crowley has picked up much of the export business previously held by Chiquita which is putting ILA members back to 
work. Growth and opportunities from existing and new tenants are on the horizon, and a setback like this only serves as 
further motivation to capitalize on this major infrastructure investment for the future of our region’s economy.
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GOVERNOR’S OBJECTIVE: INCREASE CAPACITY

The purpose of the PGRP was to make a 
generational investment in this important 
public asset that would expand its capacity 
and position it for future growth. Higher 
capacity leads to more product moving 
through the Port more effi ciently, more 
longshoremen jobs, and better economics for 
our existing and potential customers. This 
objective was predicated on three activities: 
doubling the size of the Port of Gulfport, 
improving transportation infrastructure, and 
increasing the effi ciencies of its operations.

The Port of Gulfport is now roughly twice the 
size it was 10 years ago. The 84-acre fi ll 
project is complete and construction will begin 
in late 2014 to build out infrastructure and 
facilities. The plans for this new expanded port resulted in the creation of 100+ acres for new development. Approximately 
50 acres have already been obligated to two new tenants – Gulf Coast Shipyards and McDermott International – and the 
remaining 50+ acres of new space on the West Pier are being actively marketed to new customers.

In addition to the PGRP expansion, the Port is currently working with the USACE on permitting a future southward 
expansion opening up even more acreage for development. In 2012, the Port began the lengthy process of preparing 
an Environmental Impact Statement (EIS) which is the major component of acquiring the necessary permits to expand the 
Port footprint by a desired 180 acres and deepen the harbor and navigation channel to a depth up to 45 feet. This 
multi-step process involves numerous environmental studies, reports, multi-agency review and public meetings before a fi nal 
document can be submitted for approval. It is approximately 70% complete as of September 2014.

Port staff continues to aggressively market not only the existing Port site, but also that of the potential 180 acre 
expansion and deeper channel. The interest that has been generated from prospective tenants has been substantial, 
which makes obtaining the necessary approvals for expansion vital. The EIS and other necessary approvals are 
scheduled for completion by the end of 2015; however, the Port is working aggressively to shorten the timeframe in 
order to accommodate prospective tenants earlier.

Transportation connectivity is the lifeblood of a port, and the Port of Gulfport now boasts access to two Class I rail lines 
– CSX (east-west) and KCS (north-south). The upgrade of the KCS line to Hattiesburg is now complete and can 
accommodate double-stacked capacity at high speeds, making the Port of Gulfport a more connected and marketable 
location for new rail-dependent customers.
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Finally, increased capacity is driven by more effi cient facilities and loading/unloading equipment. It is also 
bolstered by the deeper channel that will be achieved in late 2014 through long-delayed channel maintenance. In 
addition, the Port is currently procuring three high capacity ship-to-shore gantry cranes to help our current and future 
tenants ship more effi ciently and cost-effectively through Gulfport. New more effi cient layouts of tenant space, 
upgraded transit sheds, and other facilities improvements will also add to their productivity, hopefully driving long 
term growth for our tenants. As an example, facility upgrades underway now for DuPont will allow them to 
substantially increase their throughput from earlier levels.

GOVERNOR’S OBJECTIVE: FOSTER COMMERCIAL DEVELOPMENT

Port leadership understands that not every member of the community is 
suited to a job as a longshoreman or a truck driver. In order to achieve 
the greatest economic impact possible, commercial development around 
the Port is required to provide a variety of jobs suited to the full range of 
skills found in the community.

Port leadership worked closely with the Island View hotel over the recent 
years to re-negotiate its tenant lease allowing for the long-awaited 
reconstruction of the hotel. This hotel has sat vacant since Hurricane 
Katrina – a tangible reminder to the area of the destruction of that day 
nine years ago. The renovation of Island View’s hotel tower also 
signifi es the continued confi dence in the Mississippi Gulf Coast as a 
dynamic and viable tourism destination.

The hotel renovation project at Island View is moving along quickly. 
Since reconstruction began in the spring of 2014, Island View’s hotel 
tower has been totally gutted and construction crews are giving the 
interior a complete makeover. Construction is expected to be complete 
by summer 2015. 

The Port Commission continues to evaluate options on how to 
compliment the Island View, small craft harbor, and downtown 
Gulfport. In addition to efforts to soften the transition of the Port into the 
surrounding business district, the Port Commission is seeking out new ways to help spur additional investment in the 
downtown area. The recent decision to re-locate the Ship Island ferry to the small craft harbor is an example of 
how the Port can support local commercial activity and the continued resurgence of downtown Gulfport.
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The ultimate goal of the PGRP is the betterment of the surrounding community and region. This port will be a long 
term economic engine that will provide jobs and opportunities for years to come. It is important that the community 
feels vested in the Port’s success – because ultimately a successful Port means a successful community. 

The Port, under the leadership of Jonathan Daniels, has taken unprecedented actions over the last year to be more closely 
engaged with the community. The Port has listened to concerns on job opportunities, a healthy environment, and other 
important topics and is attempting to be responsive to that feedback. It is important to increase meaningful dialogue 
between representatives of the diverse Gulfport community in order to foster a shared vision for the future of our economy.

COMMUNITY ENGAGEMENT: HIRING COMMUNITY LIAISONS

The Port leadership had heard from the community for some time about the need to have a senior position within the 
organization focused on outreach and engagement. Jonathan Daniels and the Port Commission heeded that call and 
recently created the Director of Community Relations and Marketing. Carlos Bell, formerly of Waggoner Engineering 
and the Lead Advisor for the Gulf Coast Recovery Offi ce, brings a wealth of experience in working with community, 
business, and political stakeholders throughout the Coast. His main priority is to serve as a liaison between the Port 
and the community to foster an open and honest dialogue about the Port’s goals and activities. 

In addition to Carlos, Kimberly Aguillard has joined the team as the Community Relations and Marketing Specialist to 
lead a robust social media and outreach effort focused on a very personal and hands-on connection with the 
community. Kimberly’s background is in public relations and sales, with her most recent work being at the Louisiana 
Children’s Museum in New Orleans where she was the Marketing Coordinator.

COMMUNITY ENGAGEMENT: CONTRACTING AND 
JOBS OPPORTUNITIES

HUD’s mandate to positively impact qualifi ed “Section 3” businesses and 
individuals (local low- and very low-income individuals and the fi rms that employ 
them) is a central focus to the Port’s ongoing efforts. Those accomplishments have 
been discussed in previous section, but it is important to look at those efforts in 
the context of greater community outreach and education. 

The cornerstone of the Port’s outreach effort is the established relationship with 
organizations that are involved in the coastal region’s workforce and small 
business development efforts. These organizations bring a wealth of outreach resources to the Port’s Section 3 
outreach and education effort. The Port has partnered with agencies to engage in ongoing outreach and educational 
efforts throughout the year including job fairs, networking opportunities, business education and certifi cation 
workshops, community presentations and targeted community group mailings – just to name a few. 
Over the past year, the Port has partnered with various local leaders including Regional Housing Authorities, Civic 
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COMMUNITY OUTREACH

Outreach efforts 
by MSPA have 
proven very 
successful. More 
than$21 million 
has been awarded 
to Section 3 
businesses through 
the PGRP. 
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Clubs, CLIMB Café, Moore Community House, Interfaith Partnerships, the National Association of Women in 
Construction, the South Mississippi Contract Procurement Center, and the Power Forward Conference sponsored by 
the South Mississippi Contract Procurement Center and Mississippi Power. Staff has worked extensively with the 
Mississippi Department of Employment Security and the local WIN Job Center to publicize employment opportunities 
and help match qualifi ed applicants with jobs. 

It is important for local businesses and the surrounding community to be aware of jobs and contracting opportunities, 
and these efforts will remain an important part of the Port’s ongoing outreach and education campaign.
 

COMMUNITY ENGAGEMENT: PORT TOURS

The Port of Gulfport is proud to be a partner in the community and is 
continually reaching out to ensure local and state residents learn more about 
the Port’s operations, how the Port is improving the environment, and how they 
are helping the community thrive. 

Since the Port began offering free behind-the-scenes tours in the fall of 2013, it 
has held three of these informative events, regularly drawing crowds of 150-
200 interested members of the public. In June 2014, the Port of Gulfport invited the public behind its gates as part of 
the celebration of Dole’s 50th Anniversary at the Port. Dole’s Bobby Banana and Penelope Pineapple greeted over 
180 people outside of PJ’s Coffee in downtown Gulfport. Tour participants received free bananas provided by Dole 
and PJ’s Coffee in downtown supplied coffee and waters. By partnering with local businesses such as PJ’s, this allows 
tour participants to enjoy the thriving base of restaurants and retail establishments that are located in downtown 
Gulfport. The Port plans to continue this popular opportunity every quarter.

COMMUNITY ENGAGEMENT: SPONSORING COMMUNITY EVENTS

In an effort to show that the Port of Gulfport is interested in becoming more hands-on in the community and enhancing 
the experience of the Mississippi Gulf Coast, the Port has recently sponsored the Crawfi sh Music Festival in Biloxi and 
was a partner in hosting Climb Community Development Corporation’s (Climb CDC) “Ports of Call” event. 

The Crawfi sh Music Festival was a great opportunity for the Port to get out in front of a larger crowd locally and regionally. 
A few of the Port Directors even helped judge the crawfi sh races in which kids cheered on their crawfi sh to the fi nish line. 

Climb CDC presented their fi rst fundraiser in May called “Ports of Call” - a Food and Heritage Festival in which the Port 
of Gulfport partnered with them and Gulfport Main Street. Proceeds from this event will be used to provide scholarships 
for program participants as well as to expand existing programs and launch new programs as needed. Core programs 
at Climb CDC include: YouthBuild, Workforce Training Institute, Women’s Business Center and Café Climb. 
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COMMUNITY ENGAGEMENT: SOCIAL MEDIA

It has been a year since the Port of Gulfport entered the “social media world,” which opened the door for the 
general public to communicate with the Port on a more personal level. By having a presence on Facebook, 
Twitter, and LinkedIn, the Port has been able to maintain and enhance the image of the Port of Gulfport by 
simultaneously creating awareness of the Port and its operations. The reach on social media is greater as well, 
allowing the Port to immediately create awareness of events and promotions. Follow the Port by visiting 
www.ShipMSPA.com and clicking on one of the social media icons, or search for us through your Twitter, 
Facebook, or LinkedIn accounts. 

ENVIRONMENTAL STEWARDSHIP

An area of great importance to both the community and the Port – and an 
area in which both can work collaboratively – is environmental stewardship. 
In December 2013, the Port Commission voted to join Green Marine, a 
sustainability program devoted to the marine transportation industry that 
provides a framework for ports, terminals, shipping companies and 
shipyards to improve their environmental performance. After joining, Green 
Marine then began evaluating the environmental performance of the Port. In 
June 2014, the Port of Gulfport became a certifi ed Green Marine participant 
making it one of the fi rst saltwater ports in the nation to successfully achieve 
the green designation.

The cornerstone of the Green Marine initiative is 
its far-reaching environmental program, which 
makes it possible for any marine company 
operating in Canada or the U.S. to voluntarily 
improve its environmental performance by 
undertaking concrete and measurable actions. 
Green Marine has close to 150 companies 
actively participating or partnering in the program. The programs verifi cation and 
certifi cation process is rigorous and transparent, in which results are independently 
verifi ed every two years and each company’s individual results are published.

Green Marine requires participants to adopt practices and technologies that will have a direct impact on the 
improved sustainability of their operations. These include greenhouse gas emissions reduction strategies, spill 
prevention, dry bulk handling and storage best practices, community impacts, and environmental leadership. 
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@portofgulfport

“The Mississippi State Port 
Authority at Gulfport is one 
of the fi rst saltwater ports in 
the United States to achieve 
Green Marine certifi cation 
– a true milestone for the 
organization.”

-   Kurt Nagle, President and CEO, 
American Association of Port Authorities

 “GREEN” ACTIONS & INITIATIVES
 
•  Diesel emissions reduction plan

•  One of the largest transportation 
providers on the Port – KLLM – 
has some of the cleanest burning 
engines in the country

•  Switching from diesel cranes to 
electric 

ADVANCING ENVIRONMENTAL 
EXCELLENCE

PERFORMANCE 
REPORT 2013
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SOFTENING THE TRANSITION INTO DOWNTOWN

In June 2014, Tropical World Landscaping & Irrigation won the contract for Landscaping Services to beautify and soften 
the industrial look of the Port in order to better integrate its northern edges into the surrounding community. Tropical 
World will design the master plan for the new landscaping approach, which will include changes to lighting, fencing, 
and adding vegetation. The Port hopes that by improving the landscaping and physical transition it will help create an 
attractive amenity for Gulfport to compliment the thriving downtown business district. 

The Port will also be upgrading its water tower and moving it further north on the Port, bringing it closer to Highway 90 
and the Island View Hotel. The new location allows the Port to be more creative with the design of the water tower and 
they plan on masking it to look like a lighthouse. The design will take into account the Port’s historical ties to the sea and 
will also have a working lantern room. The lighthouse will not be an aid for navigation but purely for visual enjoyment, 
and will serve as a visual beacon for the Port. Having a lighthouse at the Port will continue the linkage of lighthouses on 
the coast from Biloxi to Jones Park, and now at the Port of Gulfport. 

A MESSAGE FROM THE PORT DIRECTOR

Over the past year, the Port of the Gulfport has seen much success in bringing in new business. With the 
help of Port Commissioners and Governor Phil Bryant, we have been able to enhance our recruitment 
efforts and create more jobs and opportunities for the people on the Gulf Coast. This is evident with our 
newest tenant, McDermott International.

The Port is focusing not only on recruiting new business but also supporting our existing tenants by 
providing them with more space and effi cient facilities. Construction on DuPont’s new facilities and Island 
View’s hotel tower has resulted in $140 million in private investments. 

By becoming Green Marine certifi ed, this showcases our strong commitment towards the greening of our operations. Green 
Marine’s mission is to make the marine transportation industry greener, which ties in with our own efforts to making our port 
more environmentally friendly.

Maintaining the Port’s channel is important to the continued success of the Port of Gulfport and I thank the Mississippi 
Congressional delegation, Port Commissioners, and the Governor for their help in securing our maintenance dredging and future 
channel and development needs. We have discussed for some time the importance of getting back to our authorized channel 
depth of 36 feet and we can now offi cially say that dredging has commenced. 

It has been quite a year for the Port of Gulfport, but there is still so much to do. I truly believe we have a strong team in place 
and are making signifi cant strides for the future of the Port. I am proud to be part of this restoration project, and I know that with 
the help of the Port Staff and Commissioners our efforts will have a lasting impact on the Port and the state. We have made 
considerable progress, but we will still continue our aggressive efforts to create jobs and opportunities at the Port of Gulfport.

JONATHAN DANIELS
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